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U.S. ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION/SITUATION REPORT 

Kalamazoo River/Enbridge Spill - Removal POLREP-SITREP 
 
 

 
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 

REGION V 

   

 

 

 

Subject:  SITREP # 77  
Kalamazoo River/Enbridge Spill 
Z5JS 
Marshall, MI  
Latitude: 42.2395273 Longitude: -84.9662018  

MP 13.5 “Lonely Tree” Submerged Oil Operations
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 To:   Lt. Paul Baker, Kalamazoo County Sheriff’s Office 
James Rutherford, Calhoun County Public Health Department 
Durk Dunham, Calhoun County Emergency Management 
Brian Whitsett, Michigan State Police, Emergency Mgt. 
Mark Ducharme, MDNRE 
Mike McKenzie, City of Battle Creek 
Susan Hedman, U.S. EPA Regional Administrator 
Rebecca Humphries, MDNRE 

 
From:   Ralph Dollhopf, U.S. EPA Incident Commander 

Jeff Kimble, U.S. EPA Deputy Incident Commander 
Mark Durno, U.S. EPA Deputy Incident Commander 
Stephen Wolfe, U.S. EPA On-Scene Coordinator 

 Date:  11/29/2010 

 Reporting Period: 0700 hours 11/22/2010 to 0700 hours 11/29/2010   

1 Introduction  

1.1 Background 

1.1.1 Site History 

Background Information 
Site Number:  Z5JS   Contract Number:   
D.O. Number:     Action Memo Date:   
Response Authority:  OPA   Response Type:  Emergency  
Response Lead:  PRP   Incident Category:  Removal Action  
NPL Status:  Non-NPL   Operable Unit:  
Mobilization Date:  7/26/2010   Start Date:  7/26/2010  
Demob Date:     Completion Date:   
CERCLIS ID:     RCRIS ID:  
ERNS No.:     State Notification:  
FPN#:  E10527   Reimbursable Account: 

1.1.2 Preliminary Site Inspection and Response Activities 

See SITREP #51 for a comprehensive description of preliminary operations. 

1.2 Response Status 

Governance for the project is provided by the U.S. EPA Federal On-Scene Coordinator (FOSC) 
and the Michigan Department of Natural Resources and the Environment (MDNRE).  The 
Operational Period covered in this report is: 11/22/2010 07:00 to 11/29/2010 07:00. Only limited 
monitoring occurred between November 24 and November 28 due to the Thanksgiving Holiday. 
Full O&M operations resumed on November 29th. 
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1.3 Operations Section 

This operational phase of the response consists of: 1) Long Term Operations and Maintenance 
(O&M); 2) Drinking/Groundwater Monitoring; 3) Decontamination; and 4) Other Operations. 

1.3.1 Long Term Operations and Maintenance (O&M) 

Teams inspected O&M locations. In general, team activities included an inspection of sorbent 
material (boom, pads and/or pom-pom) to ensure proper placement and effectiveness, as well as 
inspection for readily visible contamination.   
 

 A summary of significant actions/findings is presented below. 
o Observed sheen at 23 locations.  Sorbent pads placed and maintained. 
o Bank flushing performed at 4 locations; sheen captured and collected. 
o New work plans submitted and/or approved for 1 location. 
o Observed hydro vacuuming activities at 2 locations, monitoring will continue. 
o Additional excavation and scraping performed at 1 location. 
o Performed submerged oil recovery via agitation/flushing at 4 locations. 
o Implemented riverbank soil erosion restoration. 
o Maintained gabion baskets. 
 

 The O&M process is documented in Table 1 and Figures 1-3.  
 

Table 1 – O&M Maintenance and Monitoring Areas 

O&M Process 
Area Status 

11/29 
Active  12 

Monitoring 33 
Cleared 1 

Signed Off 49 

 

Figure 1 - Division A, B, C O&M Areas 
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Figure 2 - Division D O&M Areas 

 

 
 

Figure 3 - Division E O&M Areas 

 

1.3.2 Drinking and Groundwater Studies  

Drinking water well sampling was not performed during this period.   

1.3.3 Decontamination 

Equipment and boom that were decontaminated during this operational period are summarized in 
Table 2. 

Table 2 - Equipment Decontamination 
Location/Media Totals 11/28 11/27 11/26 11/25 11/24 11/23 11/22 

Frac Tanks 0 0 0 0 0 0 0 0
Vac Trucks-Tankers 0 0 0 0 0 0 0 0
Roll-Off Boxes 0 0 0 0 0 0 0 0
Yellow Iron - Light 1 0 0 0 0 0 1 0
Yellow Iron - Heavy 4 0 0 0 0 0 4 0
Marine Vessels 0 0 0 0 0 0 0 0
Vehicles 0 0 0 0 0 0 0 0

Daily Total 5 0 0 0 0 0 5 0
 

Boom (feet) 0 0 0 0 0 0 0 0

1.3.4 Additional Operations 

Air Operations 

 During this operational period, there were 2 over-flights. 
 Air Ops observed and documented O&M progress in all operational areas. 
 Air Ops continued to investigate/report areas of interest, oil mobilization, O&M, and 

decontamination. 
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Environmental Compliance and Oversight 

 Continued waste management characterization, documentation, and coordination.  

Monitoring Branch 

 Under MDNRE direction, performed sediment and surface water sampling at Lake Morrow 
in accordance with the existing U.S. EPA-approved Sampling and Analysis Plan (SAP) and a 
reduced sampling frequency as approved by the MDNRE. 

 Samples reported by Enbridge are provided in Table 3. 
 

Table 3 – Samples Collected By Enbridge 

Sample Type 

Number Collected 

Totals 11/28 11/27 11/26 11/25 11/24 11/23 11/22 
Surface Water 24 0 0 0 0 0 14 10 
Private Well 0 0 0 0 0 0 0 0 
Groundwater 3 0 0 0 0 0 3 0 
Sediment 0 0 0 0 0 0 0 0 
Ceresco 0 0 0 0 0 0 0 0 
Soil Samples 12 0 0 0 0 0 12 0 
Sheen Samples 0 0 0 0 0 0 0 0 
Submerged Oil 0 0 0 0 0 0 0 0 
Other 8 0 0 0 0 0 4 4 

NR – Not Reported 
Air samples via Summa canisters are no longer being collected. 

 

 EPA personnel did not perform any sampling and monitoring events during this operational 
period, and is only sampling when requested. 

Landowner Environmental Issues 

Landowner environmental issues for the referenced period are represented in Table 4. 
 

Table 4 – Landowner Environmental Issues 
Issues this Period Issues Undergoing Evaluation Issues Considered Addressed 

3 2 1 

1.3.5 Progress Metrics 

All progress metrics in Section 1.3.5 are as reported by Enbridge unless otherwise indicated.   
 

Table 5 - Boom Report 

Metric 11/28 11/27 11/26 11/25 11/24 11/23 11/22 
Number of Locations  36 36 36 36 36 36 36
Boom Deployed (feet) 42,896 42,896 42,896 42,896 42,896 42,396 42,166 
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NR = Per Enbridge, data not recorded 

Table 6 - Soil and Debris Shipped Off Site as of 11/23 

Waste Stream* Cumulative† 
Haz Soil (yd3) a 19,644
Non Haz Soil (yd3)b, d 63,195
Non Haz Soil (yd3)b, e 5,562
Haz Debris (yd3) c 12,075
Non Haz Household Debris (ton) 151
Non Haz Impacted Debris (ton) c 1,419

*  Information for water (other than daily quantity shipped) is reported in other tables below. Quantity awaiting disposal is 
estimated. 

† Due to the auditing of waste manifests, cumulative quantities may not reconcile with previous reports. 
a.   Haz soil (benzene impacted) is being transported to Envirosafe (Oregon, OH). 
b.   Non Haz soil is being sent to Westside Recycling (Three Rivers, MI) and EQ/Republic (Marshall, MI). 
c.    Roll-off boxes containing waste sorbents, boom, pads, plastic, PPE, and oiled vegetation and biomass are being sent to EQ 

facility (Michigan Disposal) in Wayne, MI and Republic (Marshall, MI).   
d.  Excludes dredge spoils from Ceresco. 
e. Includes only dredge spoils from Ceresco. 

Oil/Water Recovery Tracking: 

Note: Some of the values in the tables below have been audited and reconciled by Enbridge and 
may not correlate with previously reported values. 

 
Table 7 – Oil/Water Collected by Location (as of 11/23) 

Location 
Cumulative 

(gallons) 
Division A 5,334,939
Division B 4,837,625
Division C 1,500,099
Division D 114,832
Division E 47,408
Decon 850,230
Other Locations* 796,206

Total 13,481,339
* Includes fluids stored in Fractionation Tanks which was generated from Decontamination Operations, 

Wildlife Center Operations, Sediment Trap Cleaning, Hydro-Vacuuming activities. 

 

Table 8 – Oil/Water Separation 11/23 (Enbridge Facility in Griffith, IN) (Gallons) 
Oil 766,288
Other Material 1,405,525

Total 2,171,813

 

Table 9 - Oil/Water Remaining On-Site (Gallons) 
Oil/Water Collected 13,481,339
Oil/Water Shipped Off-Site 13,440,289

Oil/Water Remaining On-Site 41,050
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Table 10 - Liquid Shipped Off-site as of 11/23 

Stream Destination Company 
Destination 

Location 
Cumulative 

Volume (gallons) † 
Hazardous Water Dynecol Detroit, MI 3,346,951
Oil/Water Enbridge Facility Griffith, IN 2,171,813
Treated Non-Haz Water Liquid Industrial Waste Holland, MI 370,200
Treated Non-Haz Water Plummer Kentwood, MI 4,976,140
Hazardous Water Safety Kleen a  825
Treated Non-Haz Water* Dynecol Detroit, MI 150,700
Treated Non-Haz Water* Battle Creek POTW Battle Creek, MI 1,968,700

Sludge 454,960
Total 13,440,289

  * Treated Non Haz Water no longer sent to this location.   
  † Cumulative quantities may not reconcile with previous reports (due to auditing). 
  a.   New Age lab water and methanol mix generated by mobile laboratory. 

1.4 Planning Section 

Environmental Unit  

 Nothing to report. 
 
Data Management Unit 
 Continued importing preliminary and validated analytical results into Scribe, exporting daily 

briefings; and processing and printing maps as requested.  
 Database management is being done in Houston.   
 
Documentation Unit 
 Completed sorting and coding of paper documents.  
 Commenced organization of electronic files. 

1.5 Safety Reports 

No safety concerns were reported during this operational period.  Safety inspections occurred 
throughout the operational area. 

1.6 Liaison Officer 

Nothing to report. 
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1.7 Public Information Officers 

Received public inquires as outlined in 11.   

Table 11 – Public Inquiries Received by EPA and Enbridge 

Location/Media 
Inquiries Received 

Total 11/28 11/27 11/26 11/25 11/24 11/23 11/22
Battle Creek Community Center 6 0 0 0 0 0 2 4
Marshall Community Center 5 0 0 0 0 0 1 4
Oil Spill Public Information Hotline 11 0 0 0 0 0 0 11
Enbridge Response Website 
(www.response.enbridgeUS.com) 5 0 0 0 0 0 5 0

Total Public Inquiries 27 0 0 0 0 0 8 19

1.8 Finance Section 

The current NPFC issued ceiling is $27.6 Million. Approximately 83.3% of the ceiling has been 
spent through November 24, 2010, with the latest average burn rate of $42,535 per day. These 
cost summaries reflect only EPA-funded expenditures for the incident. A summary of these 
expenses is presented in 12. 
 

Table 12 - Financial Summary 

Item 

Expended 
(Cumulative) as of 

11/24 
ERRS Contractors  
EQM (EPA 50802) T057 $    1,250,065
 T060 $       204,905
LATA (EPA 50804) $    1,451,396
ER LLC (EPS 50905) $       723,669

Total ERRS Contractors $    3,630,035
Lockheed Martin (EPW 09031) – TAGA Support $       150,000
T&T Bisso (EPA:HS 800008 USCG:HS CG8410A 800008) $    1,255,000
START Contractor – WESTON (EPS 50604)     T030-Response 

T032-Sampling 
T037-Doc Support

$    8,230,229
$       180,214
$       254,421

Response Contractor Sub-Totals $  13,699,899
EPA Funded Costs: Total EPA Costs $    4,704,601
Pollution Removal Funding Agreements – Total Other Agencies $    1,426,909

Sub-Totals $  19,831,409
Indirect Cost (16.00%) $    3,173,025

Total Est. Oil Spill Cost $  23,004,435
Oil Spill Ceiling Authorized by USCG $  27,600,000
Oil Spill Ceiling Available Balance $    4,595,565
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1.9 Response Actions to Date 

Response Actions to date may be found in SITREPs #1 through #76. 

2 Participating Entities 

2.1 Multi-Agency Coordination Group 

U.S. Environmental Protection Agency 
Michigan Department of Natural Resources 

and the Environment 
Michigan State Police Emergency 

Management Division 

City of Battle Creek 
Calhoun County Public Health Department 
Calhoun County Emergency Management 
Kalamazoo County Sheriff 
Enbridge (Responsible Party) 

2.2 Cooperating and Assisting Agencies and Congressional Presence 

For a list of cooperating and assisting agencies and the congressional presence, see SITREP #51. 

3 Personnel On-Site 

Staffing numbers for the various entities and agencies active in the response are presented in 13. 
 

Table 13 - Personnel On-Site 

Agency/Entity 

Personnel Count 

11/28 11/27 11/26 11/25 11/24 11/23 11/22 
U.S. EPA 0 0 0 0 4 9 10
START 2 2 2 2 6 27 26
Calhoun County Public Health 0 0 0 0 0 1 0
Calhoun Count (CC) EM 0 0 0 0 0 1 0
City of Battle Creek 0 0 0 0 0 1 0
City of Marshall 0 0 0 0 0 1 0
Kalamazoo Sheriff 0 0 0 0 0 0 0
MDNRE 0 0 0 0 0 6 4
Michigan State Police EMD 0 0 0 0 0 1 0
NOAA – National Weather 0 0 0 0 0 0 0
USFWS 0 0 0 0 0 0 0
Enbridge – Operations 3 3 3 6 8 11 11
Enbridge – Operations 
Contractor 23 19 17 91 165 155 155
Enbridge – Field 0 0 0 2 3 1 1
Enbridge – Field Contractors 25 25 14 172 251 264 264

Total 53 49 36 273 437 478 471
  

4 Source of Additional Information 

For additional information, refer to http://www.epa.gov/enbridgespill. For sampling analysis 
data, see http://response.enbridge.com/response/main.aspx?id=13168.  


